NL INDUSTRIES/TARACORP SUPERFUND SITE GROUP
Leed Environmental, Inc.
124 Deborah Drive
Reading, PA 19610
Telephone: (610) 670-7310

Telecopy: (610) 670-7311
May 7, 2004

First Class Mail

Mr. Brad Bradley
U.S. Environmental Protection Agency

77 West Jackson Boulevard 258791
Chicago, IL 60604-3590

RE: NL Industries/Taracorp Superfund Site; Granite City, Illinois

Consent Decree
Progress Report 60 (April 2004)

Dear Mr. Bradley:

As required by the Consent Decree for the NL Industries/Taracorp Superfund Site (the
“site”), two copies of this letter are submitted on behalf of the NL Industries/Taracorp
Superfund Site Group ("Group") to provide the U.S. Environmental Protection Agency
(“EPA”) with a progress report for operation and maintenance activities that were
performed during April 2004.

1. Actions Taken During Previ Month m ith th sent D

On April 1, 2004, the Group’s project coordinator issued a progress report to
EPA.

On April 2, 2004, the Group’s project coordinator provided to EPA's project
manager a copy of an operation and maintenance log sheet which documented
the results of an operation and maintenance inspection performed at the site on
March 22, 2004 by the Group’s contractor, ENTACT, Inc. (“ENTACT”).

On or about April 12, 2004, the Group’s project coordinator received a copy
of EPA's Five-Year Review Report for the site. The Group’s project
coordinator issued copies of the report to the Group’s Technical Committee
and efforts were initiated to address the recommendations in the report.

On April 28, 2004, the Group’s project coordinator and EPA's project
manager discussed institutional controls for the Taracorp pile. During the
discussion, EPA's project manager agreed to provide “model language” to the
Group for inclusion in the deed restriction.
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2.

3.

4.

* On April 28, 2004, the Group’s project manager and EPA's project manager
discussed the status of EPA's review of the revised Supplemental
Environmental Project Work Plan that had been submitted to EPA by the
Madison County Community Development Agency on March 22, 2004.

* During April 2004, the Madison County Community Development Agency
continued to prepare for the public kick-off meeting related to the
implementation of the Supplemental Environmental Project.

Summary of Data and/or Resuits of Sampling and Tests Received:
* Not applicable for this reporting period.

Work Plans, Plans, and Other Deliverables Completed and Submitted to EPA
During the Previous Month:

* Not applicable for this reporting period.

Actions, D lection, and Implementation rk Plans and Other

Information Related to the Progress of Construction which are Scheduled to be
Performed During the Next Six- k Period:

" As reported in previous monthly progress reports, the Group has authorized
ENTACT to perform maintenance activities at the site to address the items
outlined in ENTACT's June 24, 2003 inspection report. ENTACT mobilized
to the site in February 2004 and completed demolition of the small building
on the former BV&G Trucking property. After Illinois Power retired a gas
meter, ENTACT remobilized to the site in March 2004 and completed
demolition work for the larger building on the property. Repairs to the
security fence were also completed in March 2004. The Group anticipates that
ENTACT will return to the site in May 2004 to repair erosion rills in the
Taracorp pile cap and to perform other miscellaneous maintenance activities.

» Upon receipt of “model language” from EPA, the Group will continue efforts
to establish institutional controls for the Taracorp pile property.

* The Group anticipates that a response will be received from EPA in regard to
the revised Supplemental Environmental Project Work Plan submitted to EPA
by the Madison County Community Development Agency on March 22,
2004. The Group also anticipates that the Madison County Community
Development Agency will hold a kick-off event in Granite City in June 2004
for the Supplemental Environmental Project.
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5. Problems E Antici Probl 1 or Antici D

and Efforts Developed or Implemented to Mitigate Delays:
* Not applicable for this reporting period.

6. Modifications to Work Plans or Schedules Proposed to EPA or Approved by
EPA:

= Not applicable for this reporting period.

During Next Six-Week Period:
* Not applicable for this reporting period.

Should you or your staff have questions or comments regarding this progress report,
please contact this office at (610) 670-7310.

Very truly yours,
LEED ENVIRONMENTAL, INC.

WL

Jolrey A . Leed
Project Coordinator

cc:  Ms. Sandra Bron - Illinois EPA (by first class mail)
Mr. Rich Wood - ENTACT, Inc. (by first class mail)
Technical Committee, NL Industries/Taracorp Superfund Site Group
(by first class mail)
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